
Cabinet/Agency/Project Title

Scheduled 

Closeout Account Balance Explanation - Why has the account not been closed?

QUARTERLY CAPITAL PROJECTS STATUS REPORT - SUPPLEMENT
Reporting Agency:

Print Date:

Finance and Administration Cabinet

07/23/2009

Report Quarter: 2009-3(July)

Commerce Cabinet/Parks

Barren River - Dock Replacement 08/15/04 $23,003.87 Agency attempting to provide ADA access with remaining funds*

Benham Lynch 12/20/09 $19,959.00 Waiting on Agency to close.*

Big Bone Lick State Park-Land Acquisition/Park Improvements 10/04/05 $748.00 We are in the proess of closing this project.*

Dale Hollow Golf Course Development 05/15/04 $70,078.94 Project is complete. There is a slide developing on Hole 4 at 
the tee complex is that being monitored to see if remediation 
is required.

*

General Burnside-Golf Course Improvement (combined auth) 12/15/08 $16,650.18 Contractor did not pay prevailing wages to some workers, we 
are working with Department of labor to reconcile this issue.

*

General Burnside-Golf Course Phase II 01/15/09 $16,650.18 The Contractor did not pay prevailing wages to some workers, 
we are working with the Department of Labor to reconcile this 
issue.

*

Grayson Lake-Golf Course Completion 06/17/09 $21,136.05 Repairs to cart path bridges is nearing completion. Work is 
continuing on several small items that need to be completed 
for the proper operation of the course.

*

Kenlake-Cherokee Park Development 05/05/09 $686,782.39 The balance of the account was devoted to Renovation of the 
dining facility, which is now under construction with 
completion scheduled for November, 2009

*

Lake Barkley-Lodge Complex Upgrades 08/31/08 $99,671.00 contractor has not completed punch list items*

Lincoln Homestead-Mordecai Lincoln 12/14/08 $6,353.49 Agency has not closed.*

Pine Mountain Develop Lake Area/Golf Course 10/01/05 $3,494.02 Contract still under protest by General Contractor.

Commerce Cabinet/State Fair Board

East Wing/Hall Renovation Project 11/15/08 $65,435.70 Agency is holding the project open.*

South Wing Expansion Construction 11/05/06 $129,642.10 Agency is holding the project open.

Education Cabinet/Education Dept

Renovation of Kerr Hall 02/28/09 $395,902.30 Waiting for the general contractor to complete year end 
warranty punch list items.

*

Education Cabinet/KY Educational Television

Replace Roof at Network Center 09/13/08 $5,062.25 All details complete, agency is initiating closeout.*

Education Cabinet/Workforce Investment

McDowell Center Roof Repair 05/01/08 $1,738.70 Agency is holding the project open.*

Finance and Administration Cabinet/Commonwealth Office of Technology
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Data Center Readiness 10/13/09 $536,000.00 We are in the final stage of this project and we anticipate 
complete and closing by next reporting period

*

Finance and Administration Cabinet/Facilities & Support Services

Executive Mansion Fenestration Upgrade 2006 12/02/08 $14,623.00 Agency is holding the project open.*

Jones Building Renovation 08/19/08 $76,715.80 Brick Restoration work is underway.*

Kentucky State Capitol Dome Renovation Restoration 12/12/00 $192,705.40 The funds remaining in this project are being utilized fro the 
Interior Renovation of the Dome.  This project is ready to 
bid.

*

L&N Building - Cooling Tower and Pump 06/09/09 $24,000.00 701 Funds to be unencumbered*

Renovate State Office Building, Phase II 03/26/09 $386,523.50 Remaining funds for this project are being utilized to 
renovate the Barrett Avenue Warehouse for the Department of 
Revenue to use as storage space for tax records.

*

Finance and Administration Cabinet/Secretary's Office (Finance)

Eastern Kentucky Exposition Center 11/03/06 $9,074.70 DECA cannot close this project until the Corps of Engineers 
monitoring report is complete on an annual basis that should 
be complete by December 2009.

*

General Government Cabinet/Military Affairs

Construct Joint Use Readiness Center Paducah 02/01/10 $1,035,951.00 national guard adding some change order items needed to make 
project more functional after going thru disaster situation

Hangar/Warehouse/Office Buildings-Bluegrass Sta. (subproject - 
Hangar Building #194)

02/24/07 $38,940.00 See status comments above.

Hangar/Warehouse/Office Buildings-Bluegrass Sta. (subproject - 
Warehouse Building #195)

11/20/07 $38,940.00 See status comments above.

Runway Rehabilitation 11/13/05 $95,753.00 first phase of larger project at airport currently essentially 
complete

Wendell H. Ford Regional Training Center - Phase VI 05/24/09 $440,499.86 Agency has initiated closing this project.

General Government Cabinet/Veteran's Affairs

Central KY State Veterans Cemetery 06/10/08 $72,312.42 Final A-E invoice not received.*

Construct State Veterans' Cemetery-Northern KY 06/12/09 $1,292,061.35 Encumbered invoices not received.*

Health and Family Services Cabinet/Mental Health & Mental Retardation Services

Glasgow State Nursing Facility - Structural Repair 11/25/08 $9,896.78 The construction is complete.  The account has been left open 
to fund periodic structural safety inspections

*

New Power Plant - WSH 04/01/06 $298,024.58 Final remedial work has been completed and account closure can 
be initiated by agency.

*

Replace Roof Oakwood 11/13/08 $5,000.00 Waiting for Agency to close out.*
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Justice and Public Safety Cabinet/Corrections

Kitchen Roof Failure - NTC 12/01/06 $53,288.17 We are in the process of closing the project.*

New 1790-Bed Medium Security Facility for Men 09/06/06 $740,320.00 There is a lawsuit between the contractor and the A & E firm 
that must be resolved prior to closing out the project. 
Corrections is working on several projects to correct 
conditions affecting operations of the prison that were not 
covered by the design/builder

*

RCC 150 Bed Dormitory 11/23/07 $7,000.00 Corrections is evaluating remaining funds.*

Justice and Public Safety Cabinet/Juvenile Justice

Fayette Co. Secure Juvenile Detention Center 10/30/06 $18,306.79 Awaiting agency authorization to close out.*

Secure Juvenile Detention Facility #1 - Laurel Co 02/06/03 $20,261.89 The project has been left open pending litigation for 
construction deficiencies

*

Postsecondary Education Cabinet/Eastern Kentucky University

Arlington Renovation and Addition (subproject:  Pool 
Renovation)

08/01/09 $90,000.00 Waiting for Agency to close.

Arlington Renovation and Addition (subproject:  Renovation and 
Addition)

05/15/10 $2,735,706.29 Waiting for final Building Code mandated inspection

Construct Manchester Postsecondary Educ Center 06/30/10 $1,115,424.17 Agency completing purchase of furnishings and site 
improvements.

*

Manchester Postsec Educ Center (combined auth) 06/30/10 $1,115,424.17 Additional security related site items were added and need 
completion.

*

Renovate Residence Hall (Clay Hall Renovation) 09/15/08 $8,553.00 Waiting for Agency to close project.

Student Services/Classroom Building 11/02/04 $48,842.09 Bonding Company continues to delay corrections to facility.*

Postsecondary Education Cabinet/KY Community and Technical College System

Belinda Mason Academic Technical Building - Southeast CC 08/31/06 $150,000.00 Agency installing additional items to overall project.*

Bluegrass CTC - Winchester Facility 04/01/09 $4,759.31 We are having a minor problem with the HVAC control system and 
the contractor is working on solving the communication within 
the system.

*

Downtown Campus Renovation - Jefferson CC 10/02/04 $5,817.86 Agency is holding the project open.*

Franklin Technology Center 04/07/09 $319,405.00 Final invoices for the contractor and design consultants are 
pending.

*

Franklin Technology Center - Expansion 01/06/09 $145,150.00 Final invoices for the contractor and design consultants are 
pending

*

Henderson CC Technology Center 05/28/09 $1,110,552.00 agency using leftover funds to repave existing parking areas 
and upgrade existing under ground electriccal service

*

Hindman Branch of Hazard CC 03/08/05 $418,499.38 Agency completing additional projects such as building 
demolition and equipment purchases.

*

Jefferson Community College Building (Design Only) 04/06/10 $1,371.00 Agency is holding the project open.*
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Kentucky Tech College of Arts & Crafts 09/20/05 $222,843.00 Agency continues to make equipment purchases.*

Northern KY Cmnty & Tech College - Phase I 11/19/06 $183,145.64 We are in the process of closing out.*

Owensboro Technology Center 01/15/09 $11,100.00 awaiting consultant to direct contractor to rework several 
roof overflow drains to work properly

*

Parking Structure-KY Tech College of Arts & Crafts 11/04/06 $200,000.00 Agency negotiating the purchase of additonal property.

Pedestrian and Vehicular Connector between the North and South 
Campuses--Somerset CC

02/16/09 $94,780.09 Pending payment for FILO fees.

Somerset Aviation 03/29/09 $8,264.98 Agency is completing equipment purchases.*

Somerset CC & Kentucky Tech - Academic Support/Technical 
Education Complex

05/23/05 $134,556.70 Agency has been requested to initiate the close-out documents.*

Postsecondary Education Cabinet/Morehead State University

Breckinridge Hall Renovation 03/21/03 $198,287.24 Awaiting agency authorization to close project.*

Button Auditorium Renovation 01/14/07 $7,621.52 Awaiting agency authorization to close project.

Construct Equine Hospital 06/08/09 $26,031.60 Awaiting agency authorization to close project.

Student Center Renovation & Expansion - Phase I 08/30/05 $60,779.42 Agency requested to use remaining funds to upgrade the 
original building elevator to ADA cade compliance.

*

West Liberty Extended Campus 02/15/03 $62,011.83 Awaiting agency authorization to close project.*

Postsecondary Education Cabinet/Northern Kentucky University

Natural Science Building 08/01/03 $4,985.31 We will close project out.*

Transportation Cabinet/Gen Admin & Support (Transp)

Construct Louisville District Office (District 5) 02/07/09 $16,422.20 Final invoice has not been recieved from contractor.*

Transportation Cabinet Office Building 03/26/05 $2,413,150.11 There is a post commissioning project underway to help lower 
the cost of utilities.

*

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency Fund, 

Emergency Fund, or Statewide Deferred Maintenance Fund).

Page 4 of 4


